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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000017 Working Day Calendar: 191 Date: 22-Jun-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?	I worked on Changxing Island.
?	In the daily meeting, Mr. Lu told us that ZPMC planed to start a PQR at 9:00 a.m.  Although it was announced 
yesterday that the PQR would be performed this morning, the procedure was delivered to Nate right before the 
meeting.  Nate was not happy about the late submittal and demanded the PQR would not start until he reviewed 
and approved the procedure.  Mr. Lu felt that Nate was holding up the PQR.  I had to explain the situation to Mr. 
Lu in Mandarin to have him understand Nate?s situation and procedure for PQR should be submitted earlier to 
allow ABF time to review it.   Although I can jump in when misunderstanding between ABF and ZPMC 
developed, I do think ABF should have a QA who can speak Mandarin to reduce the ?misunderstanding? situation.
?	Robert and I observed mechanical testing, which includes CVN, side bending, tensile strength, and weld infusion. 
 Results are acceptable.
?	I downloaded a pdf file from web base PMIV on Changxing Island.  The file was about 10M and took about 45 
minutes to download.  The result was not encouraging.  I will talk to document control to find a faster way for 
China Team to download shop drawings.  Chris Master and I talked about a FTP site for us to download shop 
drawings.  
?	Ady Velasco worked on floor plan for the big office to accommodate both METS and construction in one big 
office.
?	METS has to work this Saturday and Sunday for PQRs. 

Prepared By: Ku,Stanley Sr. Bridge Engineer 24-Jun-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 07-Jul-2007
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